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US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

HEADING

Date: July 7, 1995 é;yﬁéﬁhur
From: Joseph V. Cosentino, 0SC,

To: J. Fox, EPA
W. Muszynski, B
K. Callahan, EP2
M. Randol, EPA
W. Mugdan, EPA
J. McVeigh, EPA
M. Seidenberg, EPA
G. Pavlou, EPA
R. Salkie, EPA
+.G. Zachos, EPA
J. Witkowski, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT

Subject: Bayonné Barrel and Drum. Newark,
Essex County, New Jersey

POLREP No: Twenty-five (25), Progress Polrep

BACKGROUND

Response Authority: CERCLA

NPL Status: Non-NPL ‘ 4
Action Memorandum Status: Verbal Authorization granted
on 7-14-94, action memo approved
9-2-94, ceiling increase and
S change in scope approved 2-2-95
Start Date: 7-14-94
INCIDENT INFORMATION
See Initial Pdlrep

REMOVAL INFORMATION

A. Actions Taken

1. All activities to temporarily stabilize the site have
been completed. 1In all, 38,399 steel drums were inspected
and shredded generating 639.8 tons of scrap steel, 9,700
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acid pack drums were deheaded, 8,120 poly drums and liners
were disposed of, 707.2 tons of shredded and whole tires
were recycled and 2 gas cylinders were removed from the
site.

Presently; 650 drums containing liquid and solid wastes are
staged on site. 1In addition, 4 tanks containing an
estimated 14,000 gallons of liquid wastes and 3 roll-offs
containing approximately 60 cubic yards of ash are staged on
site. 1In addition, the eight (8) exterior ash piles have
been covered to prevent migration by runoff and w;nd and to
restrict the potential for direct human contact.

2. Waste profile forms for the eleven (11) waste streams |
identified have been compléted and reviewed by the 0OSC.

3. An Action Memorandum to document and approve funding for
the disposal of wastes presently stored at the Site has been
drafted.

3. A sampling plan for the collection of soil samples from
the former "empty" drum storage area has been completed and
samples collected. The data is presently under QA/QC
review.

4. Enforcement efforts to identify Potentially Responsible
Parties (PRPs) continues.

B. Next Steps

Upon approval of additional funding the wastes, presently

'stored on site as a result of the previous actions will be

scheduled for disposal and the appropriate transportatlon
arrangements made.

Site security will be maintained at the site.

EPA and TAT continue to inspect the Site on a routine basis.

C. KEY ISSUES
None

COST INFORMATION

'Mltlgatlon Contractlng $1,080,475

TAT - $73,459

Intramural $58,260

Total ‘ _ $1,212,194

Project Ceiling $1,700,000

Percent of funds remaining 21%
_2—






